

DEVAS Project: 18-month project timeline

2008

2009

November	December	January	February	March	April
Project start: 17/11				1/3 interviews due by the end of the month	
Finalise research methodology					
Plan SC meeting		SC mtg, 20-21 Jan	Record, compile, analyse data		
Internal evaluation					

2009

May	June	July	August	September	October
Record, compile, analyse data			Produce national reports		
	Another 1/3 of interviews due by mid June	All interviews due by the end of the month	Produce European comparative report		
Internal evaluation					

2009

2010

November	December	January	February	March	April
Comparative report	SC mtg, 9-10 Dec				
	Review analysis				
	Edit and publish final report				
	Plan the final conference			Final conference	
	Advance drafts of national reports due			SC mtg	
			Design policy strategy		
					Media activities
					External evaluation
	Internal evaluation				